


PHASE 3



TARGET DATES

START	END
07/17	11/17

PHASE 3 WORK ZONE

The third and final phase of Project 1 will focus on the realignment of Taxiway C and will require the closure of Runway 13-31 during the final portion of this work. The goal is to complete a majority of the work and to have both runways and all taxiways open before the Thanksgiving holiday in 2017.

Frequent project scheduling/phasing updates can be found at <http://www.flylcpa.com/fmyairfieldimprovements>