

PHASE 1



TARGET DATES

START	END
01/09/17	06/17

PHASE 1 WORK ZONE

The first phase will begin approximately January 9, 2017 and will initially close Taxiway A from the approach end of Runway 5-23 to, but not including, Taxiway A4 and D1. As this work progresses, Taxiway A4, A5 and D1 will also be closed at which time the only access to and from the south portion of the airport will be via Taxiway B.

Frequent project scheduling/phasing updates can be found at <http://www.flylcpa.com/fmyairfieldimprovements>